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iuarterly Progress Report
Number 1

September 20, 1964

Project Number: 723 Declass Review by NGA.

Title: P1 Performance

Contract Dates: 6/19/64 - 6/19/68
Zstimated Costs: [;;;;;;;:]

Funds Expended to & : | |
Costs Remaining: | |
Technical Representative: RV

Project Director: DNB
Project Staff: DNB, AH, WH, CHB, DAD, RAG, MLS

A monthly progress report for August 20, 1964 was not submitted.
Several-excuses are offered: there had been close personal communi-
cation with the technical representative; the program was greatly
accelerated at the request of the customer; and, most importantly,
the project director was trout fishing in the High Sierras at the
time the report was due. Consequently, this report will cover the

period from July 20, 1964 to September 20, 1964,

Expenditures

The funds expended thus far represent an average monthly expendi-
ture rate of approximately [:::::], or a little more than two-thirds
the estimated rate of approximately[ | per month. The expendi-
ture rate during the next guarter will probably increase, hecause of

the accelerated Pl performance data collection plan,

Progress

During the last third of July, work continued on reviewing
literature that might be relevant to the project, Also during that
period, an examination was made (at the request of the technical
representative) of the relative merits of a green versus a blue
back~projection screen, A search was made for literature that might

be relevant to the problem, and samples of the proposed screen
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material were examined. An informal oral report of our conclusions

was given to colleagues of the technical representative.

Early in August, DNB and AH spent a week at the sponsor's
facility. A portion of the time was spent in preparing a briefing
for the director regarding the relative merits of two different
ground resolutions, The effort involved a subjective analysis of
the same problem we are trying to solve objectively under this

contract.

The most important event of the week was a request from the
technical representatives that we provide some objective data by the
end of Jdctober. Consequently, a target area was selected, flight
arrangements were made, and test targets were built and placed in the
target area, The mission was flown on August 28, and on that day,
we made an inventory of the mobile targets in the target area. The
following weekend, F2 made ground photographs of the military instal-
lation. Since that time an effort has been made to key the photogra-
phy using sponsor PI personnel, to develop performance tests, and to

prepare the required collateral material.

It ig difficult to estimate how much useful experimental work
can be done before the end of 7Tctober,. Ve have made considerable
progress in developing the tests as has F3 in preparing the photogra-
phy. The major Guestions now concern getting the subjects for suf-~
ficient amounts of time, scoring the responses and analyzing the
data, We presently hope to start collecting PI performance data
during the first week of October at the sponsor’'s facility in
Washington,
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